Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14169-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 09/04/2015
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 741  Days
I-75/SR 401 Elapsed Calender Days: 740 Days
Percent Time: 99.87
District: 3 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/16/2011

P. O. BOX 306 Date Awarded: 12/30/2011
Date Contract Executed: 01/31/2012
Date Notice to Proceed: 02/02/2012

SNELLVILLE GA 30078-0306 Date Work Began: 03/01/2012

Phone: (770)985-0600 Date Time Stopped: 02/10/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/11/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $7,967,768.65 Counties:

Original Contract Amount $7,488,610.00 Henry

Funds Available $377,124.00

Percent Complete 95.27%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010126.01000 $7,967,768.65 $7,488,610.00 $377,124.00 95.27% $107,265.95

Chief Engineer

04/11/2014
to 08/21/2015
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04/11/2014
to 08/21/2015

Project Number:

Federal State Project Number:

0010126.01000

0010126

I-75/SR 401 NB - 1.200 MI DESIGN BUILD

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$295,446.00 $295,446.00
$7,295,198.65 $7,187,932.70
$7,590,644.65 $7,483,378.70
$0.00 $0.00
$7,590,644.65 $7,483,378.70
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,590,644.65 $7,483,378.70

Total Payable:

This Estimate

$0.00
$107,265.95
$107,265.95
$0.00
$107,265.95
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$107,265.95



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14169-11-000-0 Estimate Number: 0022

Date: 09/04/2015

Page 3 of 3

Pay Period:

04/11/2014

to 08/21/2015

Project Number 0010126.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 1,500.000 750.000
52.800 48.500
798.500 $2,560.80 $42,160.80
0015 999-2010 DESIGN COMPLETE LS 1.000 .999
458000.000 .001
1.000 $458.00 $458,000.00
0020 999-2015 CONSTRUCTION COMPLETE LS 1.000 .985
6949810.000 .015
1.000 $104,247.15  $6,949,810.00
Category Amount: $107,265.95 $7,449,970.80
Project Total Amount: $107,265.95 $7,590,644.65



